

FILE 02097
FD
23 AUG 67

25X1

[Redacted]

CONFIDENTIAL

TRANSMITTAL OF CONTRACT REPORT

DATE: August 18, 1967

25X1

TO: [Redacted]
Post Office Box 6788
Fort Davis Station
Washington, D. C. 20020

Declass Review by NGA.

25X1

25X1

Attention: [Redacted]

Contract No. [Redacted]

Report No. and Type: First Monthly Progress Report

Covering Period: 28 June 1967 - 31 July 1967

Transmitted herewith are the required copies of the report described above. Distribution is as indicated below. Should further information be desired, please contact the undersigned.

25X1

25X

[Redacted]

Enc.

[Redacted]

Contract Administrator
Photogrammetric Contracts Section

DISTRIBUTION

25X1

ADDRESS	Report	Trans. Form
[Redacted]	2	2
Ed D.	3	1

Group II
Excluded from automatic
downgrading and
declassification

CONFIDENTIAL

First Monthly Progress Report
for
Anamorphic System for High Power Stereoviewer, Phase II

Prepared by

August 7, 1967

25X1

This first monthly progress report for the Anamorphic Attachment for High Power Stereoviewer, Phase II, covers the period 28 June 1967 to 31 July 1967. The effective starting date for Phase II was 28 June 1967. The five month program will be completed 28 November 1967.

Mechanical detailing and checking are the major activities this month. The detailing is 80% complete and the checking 70% complete. The lenses and prisms of the Anamorphic Attachment were ordered. The contract is progressing according to schedule.

Detailing and checking will be completed during the next monthly reporting period. Manufacture of mechanical parts will then begin.